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VALUE MANAGEMENT
PROJECT DESCRIPTION AND BACKGROUND

TheBTeV Project

The purpose of the BTeV Project is to design, construct, and install the BTeV detector,
interaction region, and supporting experimental facilities needed to achieve the physics goals set
out in the BTeV Proposal Update of April 2002. Beginning in CY 1998, an effort has been
underway to carry out conceptual design activities and R&D to be able to construct this detector.
This has resulted in a detailed technical design, described in the BTeV Detector Technical
Design Report. Parallel efforts to design and specify the components of the Interaction Region,
usually referred to as the “IR”, and develop a conceptua design began in 2000. At the same
time a project was initiated to design and specify the changes that need to be made in and around
the CO interaction region of the collider to support the BTeV experiment. This activity is referred
to as the “CO Ouitfitting' (sub)project. The implementation of all three of these components,
BTeV detector, CO Interaction Region and CO Ouitfitting is referred to as the “BTeV Project” and
is the subject of this Vaue Management report.

The principal elements of the BTeV Detector sub-project are:

1.1 Moadification and installation of an existing analysis magnet, construction of two toroids
(using existing steel), and construction of beam pipes that provide the physical
infrastructure of BTeV experiment;

1.2  Construction of a silicon pixel vertex detector to reconstruct primary interaction vertices
and secondary decay vertices and which can be used in the lowest level trigger of the
experiment;

1.3  Congtruction of a Ring Imaging Cherenkov counter (RICH) to provide charged hadron
identification;

1.4  Construction of ahigh resolution, highly segmented electromagnetic calorimeter to
reconstruct photons and pi®’s;

15  Construction of a muon detector that can also be used in a stand-aone lowest level
trigger;

1.6  Building of aforward tracker based on straw detector technology that covers large angles
with respect to the beam and provides tracking in the downstream part of the detector and
improves the momentum measurement obtained from the pixel detector alone;

1.7 Building of aforward tracker based on silicon microstrip technology that covers small
angles with respect to the beam to provide tracking in the downstream part of the
detector;

1.8 Construction of athree leve trigger system, including all hardware and software, which
is highly efficient for alarge variety of bottom and charm decays and achieves excellent
rejection of light-quark events,

1.9 Building of adata acquisition system and all necessary interfacing electronics and
software to record all events containing a wide variety of bottom and charm decays, and

1.10 Ingtallation in the CO collision hall, alignment, integration, debugging, and technical
commissioning (described below) for al components.

The principal elements of the CO Interaction Region subproject are:



2.0

Construction of a straight section for parasitic testing of BTeV detector components as
they are completed, and installation of the CO Interaction region to produce high
luminosity, 1 to 2x10*%/cn-s, which will enable BTeV to achieve its design sensitivity.
This requires the design of a low-beta insertion to have collisions at high luminosity in
the CO Interaction Region, to construct the components to implement the design, and to
install and commission the components.

The principal elements of the CO Ouitfitting subproject are:

3.0

Construction of the architectural finishes, mezzanine structures, heating, ventilation, air
conditioning (HVAC), process piping systems, and power to support the BTeV detector
and upgrade of the CO Service Building, including architectural modification, HYAC and
power to support the Interaction Region at CO.



VALUE MANAGEMENT
BTev VM PROGRAM SUMMARY

Vaue Management (VM) utilizes the total resources available to the BTeV organization to
achieve broad, top management objectives. VM isan integral part of the overal project delivery
process and is not a separate entity. VM is a systematic and creative approach for increasing the
“return on investment” in components, systems, facilities, and other products required for BTeV.
Increased return on investment for BTeV and DOE results with the lower cost for the acquisition
of systems, equipment, facilities, services, and supplies, while maintaining the required level of
performance. Value Management has been accomplished in many of the BTeV Detector, CO
Interaction Region and C-0 Occupancy sub-projects. The function of this document is to collect
and record the various Value Management efforts to date. This document will be updated to
incorporate additional Value Management proposals as they are developed.

The Level two and Level three managers are responsible for promoting and performing Value
Management at all stages of the design. Task groups or internal design review provide the stage
for the Vaue Management process. Collaboration meetings and Tech board meetings are the
setting for analysis of VM proposals. The set points that determine the required level of
approval is that which is described in the Project Management Plan (PMP) for change control.
All change control provisions are to be strictly adhered to prior to implementing a VE proposal
starting with project baseline approval. The sub-projects studies use the Corps of Engineers
standard Vaue Management methodology, consisting of five phases:

I nfor mation Phase: Sub-project teams study criteria, drawings, figures, descriptions of project
work, schedules and cost estimates to fully understand the work to be performed and the
functions to be achieved. Cost Estimates are compared to determine areas of relative high cost to
ensure that focus is on those parts of the project that offer the most potential for cost savings.

Speculation Phase: The Sub-project team speculated by conducting brainstorming sessions to
generate ideas for aternative designs. All team members contributed ideas and critical analysis
of the ideas is discouraged.

Analysis Phase: Evaluation, testing and critical arelysis of all ideas generated during
speculation are performed to determine potential for savings and possibilities for risk. Initial
costs as well as life cycle costs are considered. Ideas are ranked by priority for development.
Ideas which do not survive critical analysis are del eted.

Value Management Proposal: Ideas are developed into written proposals by Level 2 or Level 3
managers. Proposal descriptions, along with sketches, technical support documentation, and cost
estimates are prepared to support implementation of ideas.

Value Management Presentation: Proposals are presented to the sub-project team and
incorporated into the work if minor in nature and the effects are self-contained within the sub-
project. Proposals that affect the baseline or multiple sub-projects are presented to the Tech
Board, the BTeV Collaboration or both. Change control is enacted whenever required.




BTeV Project Organization, Methods of Value Management

The BTeV project and collaboration has, from its inception, followed best management
practices. Striving to achieve the core objectives of Vaue Management has aways been a
consistent goal of project and subproject management. The projects process that was used to
develop the various detectors and subprojects mimics the Value Management process. The
proposal description for the Pixel detector, WBS 1.2, demonstrates how the process has been
followed for that sub-project. Particulars of the Vaue Management process used in the various
sub-projects differ dightly but follows the overall process described.

Training

Training Level 2 and / or Level 3 sub-project managers in the Vaue Management process and
methodol ogies has been accomplished by the distribution and discussion of the U.S. Department
of Energy, Office of Management, Budget and Evaluation, Value Management, Rev. E, dated
June 2003. Additional training has occurred at collaboration and Tech. Board meetings.



VALUE ENGINEERING PROPOSALS

PROPOSAL BTeV Pixel Detector Sub-Project WBS: 12
LEVEL 2 MANAGER: Simon Kwan

DESCRIPTION: Introduction and History

Value engineering has been the normal practice in developing the pixel detector for BTeV. Examples of value
engineering decisions which have been made for the pixel detector include

1. Pixel vs. strip as basic vertex detector concept

2. Deep submicron vs. military process for readout chips

3. P-spray vs. p-stop isolation on the sensors

4. Fuzzy carbon vs. Thermal Pyrolytic Graphite substrate support

5. LN2 cooling vs. water/glycol or any active coolant

6. Piezo electric actuators vs. pneumatic or hydraulic driven ones

7. Titanium sublimation pumps vs. liquid helium cryo pumps in vacuum system

The methodol ogy used for these decisions passes through the following phases (taken from guidance on Value
Management from the Corps of Engineers):

1. Information Phase

This phase was dominated by the development of the specifications for the pixel detector. These specifications
were developed by the subproject team, using simulation studies to determine the impact on the physics reach and
goals of the experiment.

The performance specifications can be found in the BTeV Document Database.
2. Speculation Phase
A first pixel system design was developed and reported upon in presentations to the full BTeV collaboration and
to the wider community of detector builders and physicists at conferences and publications. A list of these
publicationsis available on the web at
http://www-btev.fnal .gov/public/hep/detector/pixel/status/pixel_papers.shtml
3. Analysis Phase

Va ue engineering was performed by comparing engineering solutions to the initial design, including
considerations of cost, buildability, reliability, and effect on the physics goals of the experiment.

Those parts of the project with the longest |ead times and greatest risk received earliest attention. These included
the development of sensors and readout chips. Later, attention was focused on the support structure, cooling, and
vacuum systems for the pixel detector.

4. Vaue Management Proposal

Significant changesto theinitial system design were incorporated only after extensive discussionsin the regular
Pixel Group meetings (by-weekly) and Pixel Mechanical Group meetings (alternate weeks).

5. Value Management Presentation

Tests of components to see that they met (or where they failed to meet) specified performance included bench
tests of prototypes, irradiation tests, and beam tests.



Presentations of the results of these tests were presented at the same meetings discussed above and reported to the
collaboration and in conferences and publications. The presentations are available in the BTeV Document Database
and among the listed publications at the web site above.

Final acceptance of significant changes from the baseline detector system (defined by the Preliminary Technical
Design Report— BTeV Document BTeV-doc-32-v2, Preliminary TDR, 26 Mar 2003) are made only after
presentation to and approval by the BTeV Technical Board.

This process has been followed for the change to the substrate design and the cooling system.

Continuing Value Engineering Management

Thefirst five issues above have been resolved and taken through the above val ue engineering management, and are
now part of the pixel detector system for BTeV, ready for base lining by the Department of Energy.

Asexamples, here are representative samples of documentation of the value engineering process for two of the
above engineering issues:

1. Fuzzy carbonvs. TPG
DESCRIPTION: Pixel station substrate design, material choice and cooling design.

ORIGINAL DESIGN: Fuzzy carbon with embedded glassy carbon cooling tubes.
PROPOSED DESIGN: TPG substrates using conductive cooling path to LN2 cold blocks.

ADVA NTAGES: Simplified mechanical and cooling design. Integration of cooling system with cryogenic vacuum
system. Utilization of materials known to be able to be manufactured in the required quantities (reduced technical,
cost and schedule risk).

DISADVANTA GES: Major redesign of the pixel mechanical and cooling systems, material s testing and
certification and systemstesting are required. Much of thiswork remained to be done for the original design so it is
not alarge incremental effort. The pixel power (~3kW) isremoved at 77K rather than ~250K reducing the
efficiency of the cooling system. This has limited impact on the total cost for deployment plus operational costs
over the life of the experiment.

JUSTIFICATION: The original design featured alarge number for cooling channels containing water-based fluids
inside the vacuum of the TeVatron. These glassy carbon tubes were felt to have an unacceptable probability of
failure that could lead to awater to vacuum leak. In addition it was not clear that the (only) vendor could deliver the
substrates within areasonable cost and schedule. The new design uses materials that have been mass-produced for
other detector systems, notably ATLAS, and contains no liquid to vacuum joints. It also takes advantage of existing
infrastructure within the pixel tank, required for the vacuum system, as a sink to cool the pixels, completely
eliminating the independent cooling system required in the original design.

List of documents:
Substrate RD after Temple (doc-1356)
Advancing the discussion of support/cooling approaches (doc 1368)
Pixel detector support and cooling options worksheet (doc 1381)
A development plan for a TPG/Cold-finger Pixel Substrate (doc 1367)
Update on Pixel TPG substrate development (doc 1415)
Change to TPG substrate (doc 1708 - Presentation to Technical

Board, April 2003)

Cost Estimate:
Fuzzy carbon about $500K
TPG substrate and post-delivery machining: $300K



Status: Presented to PAC, Spring 2003 and approved by Technical Board April 2003
2. Cooling

Substrate Cooling using controlled flow of LN2 (doc 1359)

LNZ2 as a substrate coolant: Advantage and Disadvantage (doc 1370)
Comments on water to vacuum joints in Pixel Detector (doc 1366)
ESLI| Ovalized dogleg tube panel (doc 1163)

Status: approved at the sametime as TPG

The Pixel Group is committed to value engineering of their detector and will continue to use the val ue engineering
procedures above to resolve the remaining issues as the final detector design is developed and i mplemented.



VALUE ENGINEERING PROPOSAL
PROPOSAL WBS: 1.3 DATE: February 2004
LEVEL 2 MANAGERS: M. Artuso, T. Skwar nicki
DESCRIPTION: Change in baseline photon detector for gasrich
ORIGINAL DESIGN: 944 HPDs
PROPOSED DESIGN: 9016 MaPMTs
ADVANTAGES: Lower cost of MaPMT system due to very unfavorable exchange rate between EU and USD. In
addition this system uses conventional High Voltage system [0.6-1 KV] rather than 20KV . The higher gain makes
the noise requirementsin the front-end el ectronics easier to meet. The geometry allows the use of conventional
PCBsto host the front-end hybrids.
DISADVANTAGES: The higher current draw inthe MaPMT bases requires cooling.
JUSTIFICATION: The advantages summarized before lead us to the implementation of a cheaper system, that

reduces the hazards involved in the design and make the requirements on the front-end electronics more
manageable.

COST ESTIMATING WORKSHEET
ORIGINAL DESIGN
ITEM UNIT [ QTY UNIT COST ($) | TOTAL ($)

DELETE HPD 944 6629 6,257,776

SUBTOTAL

PROPOSED CHANGE

ITEM UNIT QTY UNIT COST ($) | TOTAL ($)
ADD MaPMT | 9016 534 4,814,544
SUBTOTAL
Net savings
SAVINGS 1,443,232

PROPOSAL STATUS:
Pending Review X Approved Via Tech Board
X Approved Via Collaboration Approved Via Change Control Board

Approved VialL2 Manager Rejected

10



VALUE ENGINEERING PROPOSAL

PROPOSAL WBS: 1.4 DATE: 11/02/04
LEVEL 2 MANAGER: Yuichi Kubota

DESCRIPTION: light pulser for calibration
ORIGINAL DESIGN: uses laser
PROPOSED DESIGN: uses LED’s

ADVANTAGES: cheaper, more stable, not coherent (coherent light in this application causes problem
because it is very sensitive to interference and lead to unstable light intensity at crystals)

DISADVANTAGES: intensity tends to be lower than laser, but recent development of high-intensity
LED’s, particularly in the blue region, is sufficient to use them in our application.

JUSTIFICATION:
Disadvantage has been overcome by recent technological advancements in the LED technology. So
there are valid reasons to use LED'’s.

COST ESTIMATING WORKSHEET
ORIGINAL DESIGN

ITEM UNIT [ QTY UNIT COST ($) | TOTAL ($)
CMS budgeted light pulser was 1 1 80k 80Kk
CMS needed light switch 1 1 100k 100k
SUBTOTAL 180k
PROPOSED CHANGE
ITEM UNIT [ QTY UNIT COST ($) | TOTAL ($)
LED based light pulsers 4 4 5k 20k
SUBTOTAL 20k
Net savings 160k
Indirect and Contingency 64Kk
TOTAL SAVINGS 224k

PROPOSAL STATUS:
Pending Review Approved Via Tech Board
X Approved Via Collaboration Approved Via Change Control Board

X Approved Via L2 Manager _ Rejected

11



VALUE ENGINEERING PROPOSAL

PROPOSAL WBS: 1.8& 1.9
LEVEL 2 MANAGERS: Gottschalk / Votava

DESCRIPTION: InWBS 1.9 (Readout and Controls), the cost savings all fall under the category of "cost
avoidance". The following design decisions were made at various stages of the development with the goal of
reducing costs. Overall savings are estimated at $1-2M.

1 The Pixel and non-Pixel Data Combiner designs were merged, resulting in areduction in design labor
costs. The pre-pilot Level 1 Buffer and Timing systems are now based on work done for the TeVatron IPM and
BPM projects, respectively. Thisreducesthe number of design cyclesfrom three to two for these subprojects.
Changes in packaging and implementation have reduced costs by 30% for the Level 1 Buffers, in comparison to the
original design.

2 Use of commodity computers and networking equipment, and have delayed purchases of commodity items
to maximize cost/performance. Thisisin place of the traditional industrial style equipment, which is 4-5 timesthe
cost. For non-commercial items, we plan extensive use of built-in test methodol ogies to reduce the number of
dedicated test stands and test labor.

3 Implemented a disk-based data staging system data storage that wil | allow reuse of the Level 2/3 processors
during off-peak operation. The cross-over point in the cost of optical storage vs. magnetic tape is occurring now, so
we will base the choice of permanent storage technology on the results of this transition.

4 Wewill also rely on open source software (operating systems and databases) whenever possible. For each
software subproject, we review existing implementations for reuse.

5 The move to a staged schedul e has a potential cost advantage of allowing usto reduce the size of the
second stage equipment order based on adjustments to the bandwidth requirements. Thiswill be determined by
results of the first stage operation. The changeto a"highway" architecture provides a similar potential savings.



VALUE ENGINEERING PROPOSAL

PROPOSAL CO IR Lattice WBS: 2.0 DATE: 7/27/04
LEVEL 2 MANAGER: Mike Church

DESCRIPTION: Proposal to modify the CO IR lattice insertion. Full documentation isin btev-doc-3230.

ORIGINAL DESIGN: Original design produced afirst parasitic beam-beam crassing separ ation of 3.5 beam
?’s. It utilized 2 types of X2 spools (right and left).

PROPOSED DESIGN: The proposed design produces a first parasitic beam-beam crossing separation of 6.5
beam ?'s. It utilizes 1 type of X2 spool. Magnetic elements arerearranged slightly.

ADVANTAGES: 1) Larger beambeam separation produces a more dynamically stable lattice. 2) Reduced
number of spool types reduces the number of required spare spoolsby 1. 3) Rearrangement of magnetic devices
reduces the total cost of non-magnetic cryogenic devices.

DISADVANTAGES: None

JUSTIFICATION: The moredynamically stable lattice will yield improved luminosity lifetimesin the Tevatron,
increasing BTeV integrated luminosity. The overall project cost is reduced.

COST ESTIMATING WORKSHEET (includes Project and Spares costs; includes M& S and
Labor; includes G&A)
ORIGINAL DESIGN

ITEM UNIT QTY UNIT COST TOTAL
(K$) (K$)
HTS leads pair 14 150 2100
corrector packages each 20 75 1500
spool assemblies each 15 359 5385
nonmagnetic cryogenic elements each 9 variable 1267
SUBTOTAL 10252

PROPOSED CHANGE

ITEM UNIT | QTY UNIT COST TOTAL
(K9$) (K$)
HTSleads pair 13 150 1950
corrector packages each 18 75 1350
spool assemblies each 14 359 5026
nonmagnetic cryogenic elements each 7 variable 1196
SUBTOTAL 9522
Net savings 730
Indirect-and- Contingency 3B%
TOTAL SAVINGS 1007

13



PROPOSAL STATUS: Theproposal isfully documented in btewdoc-3276 and btev-doc-3230. It has been
reviewed and approved up to and including the FNAL Directorate in accordance with the BTeV Project
Change Control proceduresoutlined in the BTeV PMP. Cost and schedule details have been fully
incorporated into the CO IR WBS. Technical details have been fully incorpor ated into the CO IR TDR.

_ Pending Review X Approved Via Tech Board
. Approved Via Collaboration Approved Via Change Control Board
e Approved VialL2 Manager _ Rejected

14



VALUE ENGINEERING PROPOSAL

PROPOSAL Useexisting HTSleadsinthe COIR  WBS: 2.0 DATE: 8/21/04
LEVEL 2 MANAGER: Mike Church

DESCRIPTION: Thereare 7 HTS lead pairsin the FNAL/TD Special Process Spares pool. These were previously
tested at 6 kA. We have recently successfully tested one of these pairs at 10 kA, therefore we deem them suitable
for useinthe CO IR.

ORIGINAL DESIGN: 13 new 10 kA HTSlead pairswould be purchased from a vendor.

PROPOSED DESIGN: 6 new 10 KA HTSlead pairswill be purchased from a vendor. 7 existing lead pairs
will be purchased from the FNAL/TD Special Process Spares pool at a reduced price and operated at 10 kA.

ADVANTAGES: Reduced cost. Additional float in the schedule
DISADVANTAGES: None

JUSTIFICATION: Anexisting 6 kA lead pair was successfully tested at 10 kA under controlled conditions
equivalent to Tevatron operating conditions. Also a6 kA lead pair previously installed in an H-spool underwent
limited tests at 9.6 kA successfully. On the basis of these tests we are confident that the lead pairs previously tested
at 6 kA can be operated successfully at 10 kA. Thiswill reduce overall project cost and increase the schedul e float
for thisitem.

COST ESTIMATING WORKSHEET (includes Project and Spares costs; includes M& S and
Labor; includes G& A)
ORIGINAL DESIGN

ITEM UNIT | QTY UNIT COST TOTAL
(K9$) (K$)

new HTS leads pair 13 150 1950

SUBTOTAL 1950

PROPOSED CHANGE

ITEM UNIT QTY UNIT COST TOTAL
(K$) (K$)
new HTS leads pair 6 150 900
existing HTS leads pair 7 104 728
SUBTOTAL 1628
Net savings 322
Hadirect-and-Contingency 40%

15



| TOTAL SAVINGS | | 451

PROPOSAL STATUS: Tests of existing HT S leads has been documented in an internal TD note. The new

cost and schedule details have been fully incorporated into the CO IR WBS. The review processis complete at

the L2 Manager level.
Pending Review Approved Via Tech Board

_ Approved Via Collaboration Approved Via Change Control Board
_X_ Approved VialL2 Manager _ Rejected

16



VALUE ENGINEERING PROPOSAL

PROPOSAL WBS: 3.0 DATE: Oct 8 to 10 2003(See Note 1)
LEVEL 2 MANAGER: T.Lackowski

DESCRIPTION: _Use of Pond for rejecting heat vs. Air Chiller

ORIGINAL DESIGN: Air-cooled Chiller

PROPOSED DESIGN: Use Pond Water/ICW

ADVANTAGES: Lab Usein other areas/ Typically good life cycle cost based on past project but typically high
first cost. (note 3)

DISADVANTAGES: Will require additional space for strainers, heat exchangers and pumps, and high first cost

JUSTIFICATION: N/A: Note 1 (Initial cost during Oct 10 2003 included items that wer e eventually deleted or
removed from WBS scope, such as LCW, ECW and various back up equipment)

COST ESTIMATING WORKSHEET
ORIGINAL DESIGN

ITEM UNIT | QTY UNIT COST ($) | TOTAL ($)
Convert Air system rejection to water | 1 LOT $702,062
cooled
SUBTOTAL $702,062

PROPOSED CHANGE
ITEM UNIT | QTY UNIT COST ($) | TOTAL ($)

ADD ICW system for chiller & Free 1 LOT $870,306
Cooling

& convert heat rejection to water cooled

SUBTOTAL $870,306

Net savings $(168,244)
TOTAL SAVINGS (1% cost only —see $(168,244)
note 3)

Note 3 (During the development of this ICW option, it became apparent that the space will be a
major issue for the pond/ICW option. Because of this, we did not continue pursuing the life cycle
cost, or any other related item, beyond the cost estimate)

PROPOSAL STATUS:

17



Pending Review Approved Via Tech Board
Approved Via Collaboration Approved Via Change Control Board
Approved ViaL2 Manager X Rejected

18



VALUE ENGINEERING PROPOSAL

PROPOSAL WBS: 3.0
LEVEL 2 MANAGER: Lackowski

DESCRIPTION: Eliminate the Electronics Bridge and Replace with Bay at Stair #3

ORIGINAL DESIGN: Theoriginal design erected atwo-story space spanning across the high bay directly over
the rolling door leading to the Collision Hall. The space was along inflexible space. The Electronics Bridge
restrained the crane travel.

PROPOSED DESIGN: The proposed design takes advantage of the footingsinstalled in the original construction
and constructs a25' x 25’ bay off the northeast corner of the building. One story, and three story bays were
examined (425 net sf per floor additional space)

ADVANTAGES: The construction of the Electronics Bridge required difficult and specialized construction. By
adding the space in astandard 25’ x 25’ bay allows for flexibility for rack and tech space layout. The three-story
space allows for expansion of the number of racks without exceeding 8kw per rack and thus not requiring
specialized cooling. The proposed required stair and the existing foundations provide economies of design. Cable
lengths have been studied with avery slight increase in total length of cable.

DISADVANTAGES: A three-story bay provides a minor amount of space that is at this time not programmed.
The cost for the three-story bay is slightly above the original base cost but is extremely cost effective and provides a
modest amount of space for expansion. A one or two story bay would be extremely difficult to expand at alater
date, thus pushing towards a three-story solution.

JUSTIFICATION: The proposed spaceisflexible, of standard construction providing value to the government.

COST ESTIMATING WORKSHEET
ORIGINAL DESIGN

ITEM UNIT [ QTY UNIT COST ($) | TOTAL ($)
DELETE

Electronic bridge Lot 1 $110,234 $110,234

SUBTOTAL

PROPOSED CHANGE

ITEM UNIT | QTY UNIT COST ($) | TOTAL ($)
ADD
Three Story Proposal 1 Lot $135,074 $135,074
SUBTOTAL
Net savings
TOTAL SAVINGS ($24,840)

PROPOSAL STATUS:

19



Pending Review
Approved Via Collaboration

Approved ViaL2 Manager

X

Approved Via Tech Board
Approved Via Change Control Board

Rejected

20



FERMILAB: FESS COST ESTIMATE

Project Title: Project No.| Status: Date: Revision Date:
Electronic Bridge Value Engineering Study 5-8-3 COR 9/15/04
ITEM NO. DESCRIPTION OF WORK: CUANTITY] UNITS] UNIT SOST AMOUNT

Electronic Bridge Base $110,234

05 METAL
Electronics' Bridge £48 250
Floor and wall Struct 7' x 33'x 2 450 SF) 50 $22 500
Rocf 225 SF 510 $2,250)
Computer Floor 450 SF §3 £15,500
MIE 1 Lat 310,000 510,000

200 )Stair Enclosure and Misc. Steel $23 0936

Stair enclosure columns WE x 31 x 296" x 4 1.8 fons 32,600 $id, 9401
Wall purlins C8x11.5x 32 x 4 0.8 fons $2,800 52,240
Stair Enclosure Roof Beam WE x 21 x 48 0.6 tons 32,500 $1,500)
Rocf Floor Angles L5x3 @it x 32" x 2 0.3 tons 53,000 Ha00
Stair enclosure Roof Deck 8' x 16’ 128 S 52 H256)
MNew Side Stair 34] Risers 150 $5,100)
Landings 4'x 7-6" x4 120 SF 575 $9 000

a7 Moisture - Thermo Control B38,045
Preformed Roofing & Siding 23,950
Metal Siding 2-Pcs W /insul
Siding for Stairway 32" x 36" 1150 SF $£29 533,350
Flashing and trim &0 LF 210 LEOD)
Membrane Roofing $4.005
Roofing 4-Ply
2" Insul Board and roofing @ stair @' x 16" 144 SF| 5 F648|
Elocking and Flashing 130 LF| 515 51,950
Rework Existing Roof 1 Lot 31,500 31,500

21



IFH:I_IE'EI: Tille: Project Mo, | Status: Date: Revision Date:
Electronic Eridiu Value En iin aarini Studir 5-8-3 CDR Sr15/04
ITEM M| DEZCRIPTION OF WOHK: QUAMTITY] UMITSE] UNIT COST ARAOUNT
Thres Story Addtion Fmpu:us al T135.074]
03 COMCRETE 517,000
Floor Dech El; 755-4 38,500
2" PT Concrete Slab 10.50 Y Fa00) $ 4008
Edoe angles 50 LF 32 51008
Fleor Deck El: 7E6-0 38,500
B" PT Concreta Sk 10.54 Oy B0 3e.400
Edge angles £0) LF 32 £1008
04 MASOMRY 55,300
8" Concrete Block 500 SF 0] F, 3008
Removailisposa Temp Partitions 1 Lot £1.000] 1,000
05 METAL $3IT 936
100 [Mezz Structural Stesl $14,000
St Columms W12x58 x 1d x 2 0. & tons e 800] $2 LA
Girders Wi2 s 31 525 02 1,55 bars $2.|-.|'::'|-|| B3, 100
Boams WIE 20 W 25" ¢ & 1.95)  tong E.DOU' FERALY |
Baam Clps 21 X 4 16 Ea HI.'II Fa20
Misc. Stesl 1 It 2000 $2.000)
Fleor Beams 1.3}  tong g2 000 52,6008
200 |Stair Enclosure and Mise. Steel 323,936
Stair enclosure columne Wa = 31« 206" x 4 1.4 tons ®2 6004 Fd, 840
Wall purlins C Bx 1152 32 x 4 | 0.8  tons 52 800] 52,240
Stair Enclosure Roof Beamn WH » 21 x 48' U.L‘* tons E.ECIEII f1.5004
Foof Floor Angles LSx3 @E x 32"« 2 0.3 tone $3,EI{'IZI| R0
Stair enclosure Roof Deck & x 16 129' SF 52 H2 568
Mew Side Stair 3] Risers 150] 55,100
Landings 4'x 7'-6" x4 120 SF 375 5, 00K
or Muoisture - Thermo Control P64 638
Preformed Roofing & Siding F58,200
Metal Sidinﬁ 2.Pcs W linsul
Siding for Stairway e SF F20f 358,000
Flaghirg and trim 1200 LF 310] s1.2004
Membrane Roafing 35,438
HRoofing 4-Ply
3" Insul Board and roofing & 25 x 25 625 SF 5 52813
Blacking ard Flashing T LF 315 $1,125
Rework Existing Roof 1 L] 15004 $1,5008
10 10,200
Addrtional Fire Profection $10.200
El 746 Sprinkder 425 SF pds | 3,400
El 755 Speinklar d2s]  sF 3a] $1,400
El 766 Sprinklars 425]  SF | $3,400)




IPrﬂpcl Title Project Mo. | Status: [rate: Revision Date:
Electronic Bridge Value Enginesring Stud G-8-3 DR 1504
ITEM N, DESCRIPTION OF WORK: QUAMTITY] UMITS] UNIT COST ARAOUNT

One Story Addition Propasal 51 "J'.HDGI

02 CONCGRETE 58,500
Floor Dech El; 755-4 38,500
B' PT Concrete Slab 10,50 Y FAO0Y 84008
Edoe angles 50 LF 52 B 008

04 MASONRY 5.300)
2" Concrete Block 500 SF B3t | 54,3008
RemaveTisposa slair sidaing 1 Lest 1.000] $1.0008

05| METAL $52 636

100 [Mezz Structural Steel 328,700
Sil. Columns W1EZxG8 x 14 0 2 0.8} tons S 600 $2 0B
Girders W12 x 31 x 25" w2 10.2 tons :BEJ.'IG'DI F20,400
Beams WG x 25 x 25" £ 6 1.95 tans :BE‘.IJC'I:II F3, 8008
Beam Cips 21 X 4 1B Ea 52”' Fazo
Misc. Stesl 1 lot 2,000 $2,000)
200 [Stair Enclosure and Misc. Steel 23,936

Stair enclesune columns W x 31 « 2005 x 4 1.9  kang 25004 Fa S8
Wall purlins CBx11.5x32'x 4 I 0. & tons H.H'ﬁﬂl $2,240%8
Stair Enclesure Roof Bearn Wi & 21 x 48 0.& tone) $2.5'1‘JIZI| 51,5008
Boof Flocr Anglas LSx3 Filx 32" % 3 0.3  tons 3,000 LN, |
Stairanclosure Raof Deck & = 16’ 128' 5F 12 fid 56
Mew Side Stair 3d] Risers| #150] 5,100
Landings 4 7-6" x4 1201 SF 375 5,000

o7 Moisture - Therme Centrel F40.967
Preformed Roofing & Siding F34,704
Metal Siding 2-Pes W iinsul
Eir:Iina far Stairway 16' « 35 ETL;. SF G20 %1 IE.'.-'LH]
Siding for buiding 500 SF a 3174008
Flzshing and trim [ LF 510] A0
Mainbrane Raafing 96,263
Roofing 4-Ply
3" Inzul Board and roofing & stair 25" x 25° B25 SF 5 52813
Blocking ard Flashirg 130 LF 315 $1.0508
Rework Existing Roaof 1 Lot F1.5004 $1,500

10 53.400)
Fire Protection 3 400
El 746 Sprinkler 425 SF i | 3,400
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VALUE ENGINEERING PROPOSAL

PROPOSAL WBS:

LEVEL 2 MANAGER:
DESCRIPTION:
ORIGINAL DESIGN:
PROPOSED DESIGN:
ADVANTAGES:
DISADVANTAGES:

JUSTIFICATION:

COST ESTIMATING WORKSHEET
ORIGINAL DESIGN

DATE:

ITEM

UNIT

QTY

UNIT COST (3)

TOTAL (9)

DELETE

SUBTOTAL

PROPOSED CHANGE

ITEM

UNIT

QTY

UNIT COST ($)

TOTAL ($)

ADD

SUBTOTAL

Net savings

Indirect and Contingency

TOTAL SAVINGS

PROPOSAL STATUS:
Pending Review

Approved Via Collaboration

Approved Via Tech Board

Approved Via Change Control Board
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Approved ViaL2 Manager _ Rejected
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